
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-11.6/13.6

03-BUT-70-41.1/48.1

03-BUT-99-26.0/0

03-BUT-99-32.4/33.3

Fed Aid

HB4N

HB4N

HE13

HM1A

HB4N

HB4N

Pgm Code

IN BUTTE COUNTY IN CHICO AT 9TH AND

MAIN STREET, AT 9TH AND OROVILLE

STREET AND AT PARK AVENUE AND

HUMBOLDT

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF

EAST GRIDLEY ROAD TO 0.6 MILE NORTH

OF COX LANE

IN BUTTE CO IN AND NEAR OROVILLE FROM

01. MI NORTH OF OPHIR ROAD  TO 0.6 KM

SOUTH OF ROUTE 162

ABOUT 26 MILES NORTH OF OROVILLE FROM

NORTH FORK FEATHER RIVER BRIDGE12-

0038 TO PLUMAS COUNTY LINE

IN BUTTE COUNTY NEAR CHICO FROM 0.1

MILES SOUTH OF NEAL ROAD TO 0.2  MILE

NORTH OF NEAL ROAD

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

Description 

COMPLETE SIGNAL MODIFICATION

WIDEN ROADWAY AND PLACE RUBBERIZED

WIDEN TO 4 LANES/EXTEND FREEWAY

MICROSURFACING

INSTALL TRAFFIC SIGNAL

WIDEN ROADWAY AND BRIDGES

Type Of Work

FRANKLIN CONSTRUCTION INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

Contractor

CHICO CA 95927

DUBLIN CA 94568

DUBLIN CA 94568

SPARKS NV 89435

CHICO CA 95928

RANCHO CORDOVA CA 95741

(530)343-9600

(925)829-9220

(925)829-9220

(775)355-0420

(530)891-6555

(916)852-5530

STEINER, BRIAN

COBORN, AL

HARGROVE, BEN

JOHNSON, RYAN

GRANDY, DWAYNE

HARGROVE, BEN

Resident
Engineer

(530)218-3679

(530)534-9046

(530)533-4526

(530)604-5118

(530)713-7814

(530)533-4526

 $387,729

 $8,126,526

 $6,610,803

 $603,438

 $629,167

 $23,952,831

Bid + CCOs

 $0

 $1,828,095

 $6,093,455

 $597,645

 $0

 $7,417,238

Comp To  date

 $0

 $821,137

 $27,266

 $0

 $0

 $419,825

This Month

05/22/12

03/03/11

08/12/09

01/05/12

07/18/12

07/08/11

Awarded

06/21/12

03/24/11

09/02/09

01/31/12

08/16/12

08/05/11

Approved

12/20/12

10/02/12

07/13/12

05/21/14

Est Comp

 0%

 48%

 93%

 100%

 0%

 21%

%Time

 0%

 22%

 96%

 100%

 0%

 31%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

03-3E9104

03-0E9304

03-3A6314

03-4M3204

03-4E9904

03-3A0424

Contract 

  

NH-P070-(124)E

  

  

ACHS-NHGP-(560)E

  

  

--()

  

  

9-   5-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 3100

P O BOX 2909

P O BOX 2909

P O BOX 50760

1764 SKYWAY

P O BOX 1508

2060 THIRD STREET

2060 3RD STREET

2060 3RD STREET,

SUITE B

3881 BENATAR, SUITE C

2060 THIRD ST., SUITE

B

2060 3RD STREET,

SUITE B

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE CA 95965

CHICO, CA 95928-7171

OROVILLE, CA 95965

OROVILLE, CA 95965

Accepted

07/23/12

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-10.2/23.8

03-ED-49-9.6/10.1

03-ED-49-15.6/23.9

Fed Aid

HM3H

HM3H

HM1B

HA22

HA22

HM1

Pgm Code

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN COLUSA,GLENN, SUTTER, AND YUBA

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR WILLIAMS FROM

1.7 MILES NORTH OF FRESHWATER ROAD

OVERCROSSING TO THE GLENN COUNTY LINE

IN COLUSA COUNTY IN AND NEAR

WILLIAMS FROM 3.1 MILES WEST OF

LEESVILLE ROAD TO 0.2 MILE EAST  OF

HUSTED ROAD

IN EL DORADO COUNTY FROM MISSOURI

STREET NORTH TO 4.8 MILES SOUTH OF

JUNCTION ROUTE 49/50 SEPARATION

IN EL DORADO COUNTY NEAR PLACERVILLE

FROM RTE 49 TO 193 SEPARATION TO

SOUTH FORK AMERICAN RIVER BRIDGE AND

FROM RTE 49 TO 159 SEPA

Description 

REHABILITATE SIX BRIDGE DECKS

BRIDGE DECK PRESERVATION

PAVEMENT REHABILITATION

AC OVERLAY, MBGR, ELECTRICAL

PLACE HMA, REPLACE ASPHALT CONCRETE

MICROSURFACING

Type Of Work

COAST CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

DESILVA GATES CONSTRUCTION LP

DESILVA GATES CONSTRUCTION LP

DOUG VEERKAMP GENERAL

ENGINEERING INC

INTERMOUNTAIN SLURRY SEAL INC

Contractor

SAN RAFAEL CA 94903

SACRAMENTO, CA 95833

DUBLIN CA 94568

DUBLIN CA 94568

PLACERVILLE CA 95667

WATSONVILLE CA 950775085

(415)444-0716

(916)649-4504

(925)829-9220

(925)829-9220

(530)676-0825

(831)724-1011

WOOD, JUSTIN

WOOD, JUSTIN

TOLLISON, RON

GRANDY, DWAYNE

ALTERTON, NATHAN

ALTERTON, NATHAN

Resident
Engineer

(530)682-3831

(530)682-3831

(530)682-3995

(530)533-4043

(530)957-1110

(530)957-1110

 $639,491

 $2,080,596

 $5,150,130

 $5,502,661

 $609,339

 $770,650

Bid + CCOs

 $511,045

 $258,198

 $177,104

 $5,264,893

 $1,560

 $12,326

Comp To  date

 $0

 $258,198

 $177,104

 $299,294

 $0

 $12,326

This Month

04/12/11

06/25/12

05/04/12

12/09/11

05/21/12

05/15/12

Awarded

05/04/11

07/16/12

06/12/12

01/05/12

06/20/12

06/20/12

Approved

10/04/11

01/01/13

12/20/12

08/29/12

11/06/12

09/25/12

Est Comp

 64%

 17%

 22%

 68%

 31%

 17%

%Time

 83%

 12%

 3%

 91%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

03-3M6404

03-4M2104

03-4M1204

03-1F7504

03-3E6304

03-4M3404

Contract 

  

  

  

NHP0-2016-(3E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

4460 REDWOOD HWY STE 16

2554 MILLCREEK DRIVE

P O BOX 2909

P O BOX 2909

2585 COLD SPRINGS ROAD

P O BOX 50085

2060 3RD STREET

2707 NOTRE DAME BLVD.

379 COLUSA HWY

2060 3RD STREET

3065 BLAIR AVE.

3065 BLAIR AVENUE

OROVILLE CA 95965

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-50-2.0/0

03-ED-50-3.5/17

03-ED-50-13.3/13.7

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-19.1/0

Fed Aid

HA22

HA22

TEA10

HM3

HB4N

HB4N

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE HEADQUARTERS OFFICE OF EQUIPMENT

AT 34TH STREET AND  STOCKTON

BOULEVARD.

IN EL DORADO COUNTY NEAR EL DORADO

HILLS FROM 0.3 MILE EAST OF BASS LAKE

ROAD  UNDERCROSSING TO MISSOURI FLAT

ROAD OVERCROSSING

IN EL DORADO COUNTY NEAR SHINGLE

SPRINGS FROM 1.1 MILES EAST OF

GREENSTONE ROAD UNDERCROSSIN TO  0.3

MILE WEST OF EL DORADO ROAD O

IN EL DORADO COUNTY NEAR PLACERVILLE

AT WEBER CREEK BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALLATION OF PHOTOVOLTAIC PANELS

PLACE RHMA OVERLAY ON ROADWAY

CONSTRUCT WILDLIFE CROSSING

PREP AND PAINT TWO BRIDGES

HIGHWAY PLANTING

BRIDGE DECK PRESERVATION

Type Of Work

SOLEX ENERGIES

DESILVA GATES CONSTRUCTION LP

DOUG VEERKAMP GENERAL

ENGINEERING INC

JEFFCO PAINTING AND COATING

INC

J M SLOVER INC

LEGG INC

Contractor

LOS ANGELES, CA 90025

DUBLIN CA 94568

PLACERVILLE CA 95667

VALLEJO CA 94590

PLACERVILLE CA 95667

LIVERMORE CA 94550

(310)856-3698

(925)829-9220

(916)933-7077

(707)562-1900

(530)621-4815

(925)605-4500

YOST, RICHARD

WOODRUFF, JARRETT

WOODRUFF, JARRETT

WOODRUFF, JARRETT

SAGER, JANET

ALTERTON, NATHAN

Resident
Engineer

(916)227-1186

(916)416-7548

(530)621-0986

(530)919-7946

(916)263-4912

(530)957-1110

 $414,000

 $6,466,558

 $884,463

 $1,127,031

 $281,033

 $1,591,852

Bid + CCOs

 $393,300

 $3,625,417

 $676,777

 $0

 $219,288

 $19,931

Comp To  date

 $0

 $3,493,759

 $0

 $0

 $2,565

 $3,678

This Month

12/15/11

12/16/11

05/16/11

02/16/12

11/03/10

03/27/12

Awarded

01/18/12

01/18/12

06/14/11

04/02/12

12/01/10

04/25/12

Approved

07/02/12

09/19/12

06/21/12

09/11/14

11/13/12

Est Comp

 80%

 29%

 89%

 0%

 0%

 53%

%Time

 95%

 56%

 81%

 0%

 0%

 1%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

03-0AA044

03-2F0204

03-2E0404

03-4M2304

03-355534

03-4M1904

Contract 

  

NGP0-5012-(7E )

ACNH-ACST-(126)E

  

NH-P050-(122)E

  

  

--()

P050-   1-(6E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

11150 SANTA MONICA BL STE1280

P O BOX 2909

2585 COLD SPRINGS ROAD

P O BOX 1888

1630 LOTUS ROAD

2551 2ND STREET

1801 30TH STREET

3065 BLAIR AVE

3065 BLAIR AVE, P.O.

BOX 2424

3065 BLAIRS LANE

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIR AVENUE

SACRAMENTO, CA 95816

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

PLACERVILLE, CA 95667

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-50-28.8/39.6

03-ED-50-53.0/56.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-193-10.1/10.1

03-ED-193-23.4/0

Fed Aid

HA22

HM1

HA42

HA22

HB4N

HA42

20.20

201130

HA42

Pgm Code

IN EL DORADO COUNTY FROM SAWMILL

UNDERCROSSING TO SOUTH FORK AMERICAN

RIVER BRIDGE

NEAR KYBURZ FROM 0.8 MILE WEST OF

WRIGHTS LAKE ROAD TO FORNI TRACT ROAD

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY NEAR PLACERVILLE

2.0 MILES NORTH OF THE SOUTH FORK

AMERICAN RIVER BRIDGE

Description 

APPLY HOT MIX ASPHALT

REHABILITATE CULVERTS

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

REPAIR EB SHOULDER AND SLOPE BELOW

CONSTRUCT GABION, DRAINAGE, PAVE

Type Of Work

TEICHERT CONSTRUCTION

DREAMBUILDER

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL ENG. INC

C W FOX CONSTRUCTION INC

Contractor

DAVIS, CA 95617-1890

PLACENTIA CA 92870

BURLINGAME CA 94010

WATSONVILLE CA 950775085

PLACERVILLE, CA 95667

COOL CA 95614

(530)406-4200

(714)646-3697

(650)259-9545

(831)724-1011

 

(530)823-0591

WESTOVER, MARK

WOODRUFF, JARRETT

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

WESTOVER, MARK

Resident
Engineer

(916)858-8628

(916)416-7548

(530)218-4803

(530)218-4803

(530)621-0986

(530)682-6348

 $11,963,045

 $468,111

 $15,235,174

 $2,793,530

 $370,000

 $635,432

Bid + CCOs

 $10,488,490

 $322,093

 $10,333,115

 $22,678

 $181,787

 $0

Comp To  date

 $0

 $232,986

 $932,363

 $22,678

 $0

 $0

This Month

11/29/10

02/17/12

02/10/11

04/06/12

05/13/11

06/21/12

Awarded

12/16/10

03/22/12

03/01/11

04/25/12

11/03/11

07/16/12

Approved

07/25/12

09/06/12

01/31/13

12/27/12

06/23/11

10/31/12

Est Comp

 100%

 54%

 30%

 5%

 67%

 0%

%Time

 88%

 68%

 69%

 1%

 100%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-1A6804

03-3M8204

03-1A73U4

03-1A7344

03-2F7204

03-1F6004

Contract 

NH-P050-(124)E

  

NH-    -(   )

ACNH-P050-(128)E

STP-    -(   )

STP-S193-(009)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

P.O. BOX 1890

1361 E GARTEN DRIVE

875 MAHLER ROAD STE 188

P O BOX 50085

2585 COLD SPRINGS ROAD

2701 SECRET LAKE TRAIL

11323 SANDERS DRIVE

3065 BLAIR AVENUE

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3065 BLAIRS LANE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-193-25.8/25.8

03-NEV-20-6.6/0

03-NEV-20-12.3/17.4

03-NEV-20-12.8/15.9

03-NEV-20-36.0/38.2

03-NEV-49-9.7/11.2

Fed Aid

20.20

201130

HB4N

HB1

HA21

HE13

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN NEVADA COUNTY 5 MILES WEST OF

GRASS VALLEY 0.3 MILES WEST OF PENN

VALLEY DRIVE TO 0.2 EAST OF PENN

VALLEY DRIVE

IN NEVADA, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

WIDEN ROADWAY AND REPLACE SIGNALS

INSTALL CRASH CUSHIONS/GUARD RAILS

POLYESTER CONCRETE AND HMA OVERLAY

REHABILITATE CULVERTS

WIDEN ROADWAY

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

KNIFE RIVER COMPANY

DIRT AND AGGREGATE

INTERCHANGEINC

DEBRUIN CONSTRUCTION INC

QUIMU CONTRACTING INC

DE SILVA GATES CONSTRUCTION

Contractor

PLACERVILLE, CA 95667

CHICO CA 95928

FAIRVIEW OR 97024

STOCKTON CA 95231

DIXON CA 95620

DUBLIN CA 94568

 

(530)891-6555

(503)661-5093

(209)462-5100

(707)693-0289

(925)829-9220

NANUGONDA, VEERA

CULLEY, STEVEN

CULLEY, STEVEN

CATANIA, DAVID

CULLEY, STEVEN

CLARK, MARTIN

Resident
Engineer

(530)621-0986

(916)952-7196

(916)952-7196

(530)218-1752

(916)952-7196

(530)218-4832

 $300,000

 $1,080,538

 $1,893,777

 $1,031,882

 $321,772

 $9,015,975

Bid + CCOs

 $88,255

 $902,037

 $1,585,856

 $0

 $130,945

 $5,385,849

Comp To  date

 $0

 $154,393

 $200,255

 $0

 $0

 $347,471

This Month

03/28/11

06/15/11

12/07/11

08/24/11

04/17/12

05/08/10

Awarded

03/28/11

07/07/11

12/21/11

10/03/11

05/14/12

06/22/10

Approved

05/13/11

08/20/12

09/10/12

09/04/12

01/23/13

Est Comp

 100%

 100%

 86%

 0%

 36%

 31%

%Time

 29%

 81%

 82%

 0%

 44%

 59%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2F6504

03-0F0004

03-1F9204

03-3E0604

03-3M8104

03-2A6904

Contract 

STP-    -(   )

STP-P020-(156)E

HSNH-G000-(C34)6

BHNH-SP02-(016)2

  

SARR-P049-(148)E

--()

--()

--()

--()

  

  P0-49 1-(8E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

2585 COLD SPRINGS ROAD

1764 SKYWAY

20905 NE SANDY BLVD

P O BOX 1355

P O BOX 1177

P O BOX 2909

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-NEV-80-2.0/61.6

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-NEV-80-13.5/21.2

03-NEV-80-/2.6

Fed Aid

HM3

HA22

HA26

HA22

HM1

HM1

Pgm Code

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY ABOUT 12.4 MILES

WEST OF TRUCKEE AT DONNER SUMMIT

SAFETY ROADSIDE REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.3 MILES EAST OF DONNER PARK

OVERCROSSING TO TRUCKEE RIVER BRIDGE

NUMBER 17-0012

IN PLACER COUNTY FROM TROY

UNDERCROSIING TO NEVADA COUNTY LINE

AND IN NEVADA COUNTY FROM PLACER

COUNTY LINE TO 0.1 MILE EAST OF SO

Description 

REPLACE JOINT SEALS

PORTLAND CEMENT CONCRETE OVERLAY

REPLACE BUILDING

REHABILITATE ROADWAY

BONDED WEARING COURSE OVERLAY

GRIND PCC PAVEMENT

Type Of Work

BAY LINE CUTTING & CORING INC

R AND L BROSAMER INC

FLINTCO PACIFIC INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

INTERSTATE IMPROVEMENT INC

Contractor

BERKELEY, CA  94710

WALNUT CREEK CA 94596

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

SPARKS NV 89435

FARIBAULT MN 55021

(510)527-1000

(925)627-1700

(916)757-1000

(916)645-4800

(775)355-0420

(507)333-2677

MONTPLAISIR, JARET

CLARK, MARTIN

CLARK, MARTIN

CATANIA, DAVE

MONTPLAISIR, JARET

ZINK, PHIL

Resident
Engineer

(530)587-9894

(530)587-9827

(916)624-2852

(530)265-9864

(530)587-9893

(530)682-7747

 $3,386,581

 $62,537,634

 $4,870,126

 $61,127,533

 $7,631,556

 $2,311,266

Bid + CCOs

 $795,572

 $61,044,320

 $4,760,576

 $58,038,592

 $6,915,445

 $518,266

Comp To  date

 $88,157

 $0

 $156,624

 $162,523

 $162,940

 $518,266

This Month

03/07/11

07/28/08

07/27/09

10/05/07

06/08/11

05/30/12

Awarded

03/28/11

08/15/08

08/12/09

11/13/07

06/24/11

07/03/12

Approved

11/28/12

10/19/12

10/02/12

02/07/13

09/04/12

10/15/12

Est Comp

 65%

 100%

 92%

 77%

 91%

 35%

%Time

 23%

 98%

 98%

 96%

 91%

 22%

% Work 

 

 

 

 

 

 

Message

03-3M6804

03-0A6334

03-4A2404

03-0A6314

03-3M8304

03-4M3004

Contract 

  

  

ACIM-0804-(189)E

ACIM-080 -(184)E

ACIM-0804-(196)E

  

  

  

  08-0441-(9E)

--()

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1635 4TH STREET

1777 OAKLAND BLVD SUITE 300

401 DEREK PLACE

4401 DULUTH AVENUE

P O BOX 50760

P O BOX 8

11323 SANDERS DRIVE

138 NEW MOHAWK ROAD

SUITE B

12047 DONNER PASS

ROAD

138 NEW MOHAWK ROAD,

STE. B

12047 DONNER PASS RD,

STE B-6

33 DEPOT STREET

RANCHO CORDOVA CA 95742

NEVADA CITY CA 95959

TRUCKEE CA 96060

NEVADA CITY CA 95959

TRUCKEE CA 96160

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-NEV-174-/10.2

03-PLA-49-3.1/7.5

03-PLA-65-4.9/9

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

Fed Aid

HM1

HM1A

HM1A

HE14

HE14

HB4C

HA21

Pgm Code

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY FROM PLACER COUNTY LINE TO

AUBURN STREET

IN PLACER COUNTY IN AND NEAR AUBURN

FROM 0.1 MILE SOUTH OF ROUTE 80/49

SEPARATION TO WISE CANAL BRIDGE AND

FROM 0.1 MILE NORTH OF 

IN PLACER COUNTY IN AND NEAR

ROSEVILLE FROM RTE 65 TO 80

SEPARATION TO PLEASANT GROVE BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM SOUTH ROSEVILLE OVERCROSSING TO

WEIMAR CROSS ROAD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REPLACE AC SURFACING

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NEW FREEWAY AND BRIDGES

CONSTRUCT SOUTHBOUND LANES

PLACE POLYESTER OVERLAY

Type Of Work

GEORGE REED INC

BIONDI PAVING INC

GRANITE CONSTRUCTION COMPANY

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

DE SILVA GATES CONSTRUCTION LP

MYERS AND SONS CONSTRUCTION LP

Contractor

MODESTO CA 95352

SACRAMENTO CA 95824

WATSONVILLE CA 950775085

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95833

(209)523-0734

(916)383-5982

(831)724-1011

(925)829-9220

(925)829-9220

(916)649-4504

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

DELONG, ERIC

BEREXA, CARL

FREDRICKSON, SCOTT

VANDELL, SAM

Resident
Engineer

(530)218-4832

(530)682-7746

(916)996-0601

(916)624-2769

(916)416-3011

(916)624-2852

 $2,620,971

 $782,123

 $410,410

 $153,436,454

 $12,246,334

 $5,900,036

Bid + CCOs

 $76,651

 $9,844

 $380,069

 $143,074,957

 $1,193,627

 $5,579,146

Comp To  date

 $76,651

 $9,844

 $380,069

 $2,735,338

 $1,193,627

 $31,695

This Month

06/05/12

04/25/12

05/10/12

06/09/08

05/21/12

05/20/11

Awarded

06/28/12

05/14/12

06/01/12

07/02/08

06/19/12

06/07/11

Approved

10/15/12

10/09/12

09/24/12

02/19/13

07/08/13

10/16/12

Est Comp

 24%

 15%

 47%

 86%

 10%

 80%

%Time

 3%

 1%

 91%

 92%

 10%

 91%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4M3104

03-3M9304

03-4M3504

03-3338U4

03-333824

03-3E0904

Contract 

  

  

  

HPLU-6208-(030)L

HPLU-6203-(031)L

ACBH-0803-(238)E

  

  

  

 620-8 03-(DEM)O

 620-3 03-()

  08-03 2-(8E)

  

  

  

-  -()

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 4760

8150 37TH AVE

P O BOX 50085

P O BOX 2909

P O BOX 2909

2554 MILLCREEK DRIVE

138 NEW MOHAWK ROAD,

STE B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE B

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

03-PLA-80-44.8/49.2

03-PLA-80-56.1/66.3

03-PLA-80-/5.1

Fed Aid

HB5

HA22

20.10

201130

HM1

HA22

HB5

Pgm Code

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN FROM MINERS RAVINE BRIDGE TO

1.6 KM EAST OF ROUTE 65/80 SEPARATION

IN PLACER COUNTY 1.0 MILE EAST OF

ROUTE 65/80 SEPARATION TO 0.2 MILE

EAST OF ROUTE 193/80 SEPARATION

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY AT AND NEAR BAXTER

FROM ALTA ROAD UNDERCROSSING TO 0.2

MILE EAST OF DRUM FOREBAY

OVERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT HOV LANES

PAVEMENT REHAB AND OVERLAY

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

GRIND PCC PAVEMENT

RECONSTRUCT ROADWAY

CONSTRUCT AUXILIARY AND HOV LANES

Type Of Work

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

INTERSTATE IMPROVEMENT INC

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

WATSONVILLE CA 95077

WATSONVILLE, CA  95077-5085

FARIBAULT MN 55021

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

(707)742-6000

(831)724-1011

 

(507)333-2677

(916)645-4800

(916)645-4800

SERRANO, MAURICIO

VANDELL,SAM

SCHEIBER, TROY

ZINK, PHIL

ZINK, PHIL

SERRANO, MAURICIO

Resident
Engineer

(916)416-7547

(916)869-1867

(530)346-7513

(530)682-7747

(530)346-7996

(916)416-7547

 $24,339,465

 $5,730,581

 $355,000

 $2,224,366

 $91,766,416

 $29,325,530

Bid + CCOs

 $23,460,481

 $4,966,207

 $138,197

 $0

 $64,022,087

 $28,448,138

Comp To  date

 $92,812

 $2,564,235

 $0

 $0

 $4,912,796

 $199,311

This Month

08/10/09

11/14/11

12/20/10

05/31/12

02/22/10

05/01/08

Awarded

09/10/09

12/02/11

06/16/11

07/03/12

03/16/10

05/22/08

Approved

12/10/12

10/26/12

01/25/11

02/22/13

11/20/12

Est Comp

 0%

 53%

 100%

 0%

 68%

 89%

%Time

 0%

 82%

 39%

 0%

 69%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

03-367834

03-2F0304

03-2F2504

03-4M6004

03-2C8604

03-367824

Contract 

HPLU-6203-(044)L

IM08-0324-(0E )

  

  

ACIM-000C-(309)N

NCII-6203-(024)P

 620-3 04-(HPL)U

--()

  

  

--()

 620-3 02-(HPL)U

03 0-25-()

  

  

  

  

03 0-25-()

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 50085

P O BOX 8

4401 DULUTH AVENUE

4401 DULUTH AVE

2520 WARREN DRIVE

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

2520 WARREN DRIVE

ROCKLIN CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX CA 95713

ROCKLIN CA 95677

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-174-1.7/2.4

03-PLA-267-.4/1.2

03-PLA-267-4.9/6.7

Fed Aid

HB4N

HA22

HA23

HM2C

HB4N

HA42

Pgm Code

IN EL DORADO, NEVADA AND PLACER

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 80,89, AND 267  (OUTSIDE

TAHOE BASIN)

IN PLACER COUNTY NEAR TRUCKEE FROM

SQUAW VALLEY ROAD TO THE NEVADA

COUNTY LINE

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN PLACER COUNTY NEAR COLFAX AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF OLD GRASS VALLEY ROAD TO 0.4

MILE SOUTH OF BEAR RIVER B

IN PLACER COUNTY NEAR TRUCKEE AT

MARTIS CREEK ROAD

IN PLACER COUNTY FROM 1.1 MILES  EAST

OF NORTH STAR DRIVE TO 0.5  MILE

SOUTH OF MARTIS PEAK ROAD

Description 

INSTALL ITS AND TOS MICROWAVE

HMA OVERLAY

REHAB PAVEMENT AND DRAINAGE SYSTEM

REHABILITATE CULVERTS

CONSTRUCT LEFT TURN POCKET

PLACE HOT MIX ASPHALT

Type Of Work

AEGIS ITS INC

SIERRA NEVADA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

CW FOX CONSTRUCTION INC

WESTERN ENGINEERING

CONTRACTORS, INC

Q AND D CONSTRUCTION CO

Contractor

ANAHEIM, CA 92806

SPARKS NV 89435

SACRAMENTO CA 95833

COOL, CA 95614

LOOMIS, CA 95650

RENO NV 89510

(714)630-3700

(775)355-0420

(916)649-4530

(530)823-0591

(916)652-3990

(775)786-2677

MATYE, BENJAMIN

MONTPLAISIR, JARET

ISKIN, ROY

ZINK, PHIL

DANIELS, AARON

MATYE, BENJAMIN

Resident
Engineer

(530)682-3562

(530)587-9893

(530)682-7172

(530)682-7747

(530)682-5504

(530)582-5072

 $1,075,167

 $6,914,539

 $34,787,642

 $234,933

 $729,076

 $3,139,931

Bid + CCOs

 $391,416

 $3,212,078

 $225,680

 $78,844

 $206,951

 $2,801,393

Comp To  date

 $91,538

 $3,187,066

 $217,180

 $78,844

 $204,421

 $0

This Month

07/26/11

06/07/12

04/10/12

05/09/12

05/15/12

11/17/10

Awarded

08/16/11

06/27/12

04/27/12

06/01/12

06/12/12

12/08/10

Approved

10/11/12

10/30/12

10/15/16

09/18/12

10/12/12

07/20/12

Est Comp

 65%

 35%

 5%

 50%

 16%

 100%

%Time

 36%

 46%

 1%

 45%

 29%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

03-1C1124

03-1E0004

03-2A9204

03-3M9504

03-0F0104

03-0E9904

Contract 

STP0-000C-(342)E

ACST-P089-(103)E

ACST-P089-(102)E

  

ACST-P267-(021)E

STP-P267-(020)E

--()

-    -( )

  P0-89 1-(2E)

  

-    -( )

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

3360 E. LA PALMA AVENUE

P O BOX 50760

2030 WEST EL CAMINO AVE

2701 SECRET LAKE TRAIL

P O BOX 1387

P O BOX 10865

10960 WEST RIVER

ST,SUITE 101A

12047 DONNER PASS RD,

STE B-6

10960 WEST RIVER ST,

STE 101A

33 DEPOT STREET

10960 WEST RIVER ST,

STE 101A

10960 W. RIVER

STREET, STE. 101A

TRUCKEE, CA 96161

TRUCKEE, CA 96160

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

TRUCKEE CA 96161

Accepted

07/25/12

Location
Storm Water
Plan
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03District

03-PLA-5727-/0

03-SAC-5-28.8/29.5

03-SAC-5-/17.2

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

Fed Aid

HA12

HB4N

HA22

HB4N

HA22

HB5   HB5

Pgm Code

IN PLACER COUNTY AT THE TAHOE CITY

MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.8 MILE NORTH OF ARENA

BOULEVARD OVERCROSSING TO 0.5 MILE

NORTH OF DEL PASO ROAD OVERCRO

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE FROM THE SAN JOAQUIN COUNTY

LINE TO FLORIN ROAD OVERCROSSING

IN AND NEAR SACRAMENTO COUNTY AT

VARIOUS LOCATIONS FROM STOCKTON

BOULEVARD UNDERCROSSING TO NATOMA

OVERHEAD

IN SACRAMENTO COUNTY FROM 65TH ST

UNDERCROSSING TO 0.1 MILE EAST OF

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

IN SACRAMENTO COUNTY IN AND NEAR

RANCHO CORDOVA FROM WATT AVENUE

OVERCROSSING TO SUNRISE BOULEVARD

Description 

REPLACE SAND HOUSE

ADD AUXILIARY LANE

PAVEMENT REHABILATION WITH PCC SLAB

WIDEN RAMPS WITH HMA OVER AB

GRIND PAVEMENT AND REPLACE SLAB

WIDEN FREEWAY

Type Of Work

KOCH AND KOCH INC

O C JONES AND SONS INC

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING

INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES MCM A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND MCM

CONSTRUCTION

Contractor

PENN VALLEY CA 95946

BERKELEY CA 94710

WATSONVILLE CA 950775085

CONCORD CA 94524

DUBLIN CA 94568

DUBLIN CA 94568

(530)432-4000

(510)526-3424

(831)724-1011

(925)687-6666

(925)829-9220

(925)829-9220

ROSS, JIMMER

ELGHASSEIN, DEAN

SERRANO, MAURICIO

LEE, SUSHMA

ERICKSEN, BOB

OKPALA, MESHACK

Resident
Engineer

(530)701-4595

(916)768-3597

(916)416-7547

(916)718-8055

(916)847-4916

(916)372-0158

 $590,577

 $1,568,261

 $59,099,884

 $3,684,174

 $8,955,807

 $67,195,068

Bid + CCOs

 $237,517

 $681,364

 $45,615,111

 $1,449,327

 $7,534,534

 $64,933,139

Comp To  date

 $237,517

 $129,918

 $2,045,799

 $198,046

 $365,584

 $287,287

This Month

06/08/12

09/23/11

03/24/11

07/22/11

07/20/11

10/26/09

Awarded

06/28/12

10/12/11

04/08/11

08/12/11

08/12/11

11/18/09

Approved

11/20/12

08/30/12

01/10/13

06/11/13

10/11/12

08/30/12

Est Comp

 30%

 100%

 65%

 31%

 78%

 0%

%Time

 40%

 43%

 78%

 39%

 84%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

03-2F2804

03-1F1804

03-0F5904

03-1C12U4

03-0A8004

03-441614

Contract 

  

STPL-6203-(049)N

NH-0056-(331)E

NH-P050-(116)E

NH-P050-(119)E

CMLN-6203-(033)

  

 620-3 04-()

--()

--()

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 909

1520 FOURTH STREET

P O BOX 50085

P O BOX 6227

P O BOX 2909

P O BOX 2909

10960 WEST RIVER

STREET

3855 NORTH FWY BLVD

SUITE 120

2366 MARITIME ROAD

3855 NORTH FWY BLVD,

SUITE 120

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

ELK GROVE CA 95758

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

WEST SACRAMENTO CA 95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-.2/0

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-2.6/10.5

03-SAC-80-3.6/16.7

03-SAC-80-5.2/0

Fed Aid

HM3H

HM3

HA25

HB1

HM3H

HA12

Pgm Code

IN SACRAMENTO AT FORT SUTTER  VIADUCT

BRIDGE 24-188L

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN SACRAMENTO, PLACER, YUBA AND  YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMNETO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SACRAMENTO

AT NORTHGATE MAINTENANCE STATION

Description 

POLYESTER CONC. OVERLAY

REHABILITATE EIGHT BRIDGE DECKS

PLANTING AND IRRIGATION

UPGRADE MBGR END TREATMENTS

REPLACE TOWER BRIDGE OPERATING ROPE

CONSTRUCT NEW CREW OFFICE BUILDING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

CORAL CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS INC

P N P CONSTRUCTION INC

Contractor

BENICIA CA 94510

SACRAMENTO CA 95833

HERCULES, CA 94547

WILSONVILLE OR 97070

PLEASANTON CA 94566

AUBURN CA 95603

(707)746-8028

(916)649-4504

(510)741-9226

(503)682-2252

(925)461-1500

(530)885-9360

TECLE, DAN

TECLE, DANIEL

SAGER, JANET

ELGHASSEIN, DEAN

LEE, SUSHMA

PHAM, THU

Resident
Engineer

(916)919-4252

(916)919-4252

(916)263-4912

(916)768-3597

(916)718-8055

(916)799-5518

 $5,314,764

 $2,294,693

 $1,345,464

 $2,480,027

 $672,586

 $1,101,254

Bid + CCOs

 $156,200

 $0

 $1,229,720

 $2,283,935

 $654,028

 $1,099,724

Comp To  date

 $130,000

 $0

 $5,000

 $45,390

 $0

 $0

This Month

03/19/12

06/28/12

10/15/09

01/30/12

09/23/11

06/06/11

Awarded

04/13/12

07/16/12

11/02/09

02/17/12

10/12/11

06/29/11

Approved

03/22/13

01/24/13

03/18/15

08/24/12

08/21/12

07/27/12

Est Comp

 31%

 0%

 0%

 96%

 74%

 100%

%Time

 3%

 0%

 0%

 91%

 97%

 100%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

COMPLETED

Message

03-4M2204

03-4M2404

03-1A1404

03-3E0304

03-3M7504

03-1F4304

Contract 

  

  

  

ACHS-STPG-(343)E

  

  

  

  

  

0C-   3-(3E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

P O BOX 347

20 HAPPY VALLEY ROAD

13620 LINCOLN WAY #325

11460 SUNRISE GOLD

CIRCLE #A

11460 SUNRISE GOLD

CIR, STE A

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FWY BLVD.

SUITE 120

3855 NORTH FWY BLVD.

SUITE 120

3951 PERFORMANCE

DRIVE SUITE E

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95838

Accepted

08/16/12

Location
Storm Water
Plan
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03District

03-SAC-80-12.5/18

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SAC-160-5.9/21.1

Fed Aid

HM1B

HB5

HA22

20.20

201130

HE13

HM3

Pgm Code

IN AND NEAR CITRUS HEIGHTS ON ROUTE

80 BETWEEN MADISON AVENUE

OVERCROSSING AND 0.3 MILES WEST OF

SOUTH ROSEVILLE OVERCROSSING AND

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY NEAR GALT FROM

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9

MILE NORTH OF GRANT LINE ROAD

IN SACRAMENTO COUNTY  NEAR ARNO ROAD

OC, BR. NO 20-0151 NEAR ELK GROVE

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.9 MILE NORTH OF

CALVINE ROAD TO 0.4 MILE NORTH OF

MACK ROAD

IN SACRAMENTO COUNTY AT  VARIOUS

LOCATIONS FROM SACRAMENTO RIVER

(ISLETON) BRIDGE TO  SACRAMENTO RIVER

(PAINTERSVILLE) BRIDGE

Description 

GRIND PAVEMENT, REPLACE PCC SLABS

REPLACE PCCP AND PLACE HMA

RAC OVERLAY

REPLACE GIRDER

REALIGN RAMP

PAINT THREE BRIDGES

Type Of Work

DESILVA GATES CONSTRUCTION

BAY CITIES / MYERS JV

TEICHERT CONSTRUCTION

VIKING CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

SANTA MARGARITA CONSTRUCTION

CORP

Contractor

DUBLIN CA 94568

RANCHO CORDOVA, CA 95742-

6811

ROSEVILLE, CA 95678

RANCHO CORDOVA

ROSEVILLE, CA 95678

TEMPLETON CA 93465

(925)829-9220

(916)635-9370

(916)645-4800

 

(916)645-4800

(805)237-1186

GUTIERREZ, BOJANA

TANVIR, RIZWAN

SCOTT, JEFF

GUTIERREZ, BOJANA

SCOTT, JEFF

BROOK, BILL

Resident
Engineer

(916)801-3455

(530)945-8921

(916)263-4931

(916)263-4927

(916)263-4931

(916)858-8630

 $6,622,549

 $90,381,328

 $12,083,437

 $985,000

 $5,514,040

 $6,975,086

Bid + CCOs

 $6,342,935

 $25,089,710

 $10,922,688

 $254,218

 $4,835,684

 $6,403,432

Comp To  date

 $0

 $4,134,281

 $794,512

 $0

 $0

 $162,707

This Month

12/21/11

07/29/11

12/08/10

01/10/12

06/23/10

06/28/11

Awarded

01/18/12

08/24/11

01/11/11

03/08/12

07/13/10

07/14/11

Approved

08/21/12

04/07/15

10/30/12

04/06/12

02/28/13

09/05/12

Est Comp

 100%

 11%

 66%

 100%

 46%

 96%

%Time

 100%

 28%

 91%

 26%

 98%

 92%

% Work 

 

 

 

 

 

 

Message

03-2F0404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-3M7104

Contract 

IM08-0324-(1E )

ACIM-0803-(237)E

NH-P099-(531)E

NHS-    -(   )

STPL-6203-(038)N

  

--()

HR-    -( )

--()

--()

 620-3 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

P O BOX 2909

3286 FITZGERALD ROAD

4401 DULUTH AVE

P.O. BOX 1508

4401 DULUTH AVENUE

P O BOX 357

3855 NORTH FWY BLVD,

STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

11323 SANDERS DRIVE

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

RANCHO CORDOVA CA 95742

Accepted

08/24/12

Location
Storm Water
Plan
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03District

03-SIE-49-.6/2.3

03-SIE-49-16.9/41.4

03-SIE-49-31.0/0

03-SIE-89-/15

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

Fed Aid

HM4

HA22

HA42

HA22

HE13

HB6

Pgm Code

IN SIERRA AND YUBA COUNTIES ABOUT 15

MILES SOUTH OF DOWNIEVILLE AT VARIOUS

LOCATIONS FROM 3.5 MILES SOUTH OF

MARYSVILLE ROAD TO 8.

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH

OF DOWNIE RIVER BRIDGE TO  YUBA PASS

IN SIERRA COUNTY NEAR SIERRA CITY AT

2.5 MILES WEST OF OLD GOLD LAKE

ROAD______________

IN SIERRA COUNTY AT SIERRAVILLE  FROM

NEVADA COUNTY LINE TO THE SOUTH

JUNCTION OF ROUTE 49

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

NEAR YUBA CITY AT A PARK AND RIDE

Description 

REPLACE METAL BEAM GUARD RAILING

RESURFACE HIGHWAY WITH ASPHALT

REPLACE WIRE MESH DRAPERY SYSTEM

COLD IN PLACE RECYCLE, HMA OVERLAY

WIDEN TO FOUR LANES

EXPAND PARK AND RIDE FACILITY

Type Of Work

DREAMBUILDER

KNIFE RIVER CONSTRUCTION

AIS CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

NEHEMIAH CONSTRUCTION INC

BIONDI PAVING INC

Contractor

PLACENTIA CA 92870

CHICO CA 95928

CARPINTERIA CA 93013

ROSEVILLE CA 95678

GOLD RIVER, CA 95670

SACRAMENTO CA 95824

(714)646-3697

(530)891-6555

(805)684-4344

(916)645-4800

(916)608-1500

(916)383-5982

JOHNSON, JEFF

JOHNSON, JEFF

CROSBY, TIM

CROSBY,TIM

TOLLISON, RON

CHAMBERLIN, AARON

Resident
Engineer

(916)825-7694

(916)825-7694

(530)320-6460

(530)320-6460

(530)822-4313

(530)682-2711

 $527,061

 $17,212,309

 $245,005

 $5,759,677

 $35,257,348

 $518,454

Bid + CCOs

 $104,910

 $15,502,980

 $0

 $4,749,932

 $18,108,727

 $524,573

Comp To  date

 $104,910

 $3,199,641

 $0

 $2,638,333

 $0

 $0

This Month

03/27/12

12/08/11

05/30/12

11/30/11

07/14/10

11/01/11

Awarded

04/19/12

01/05/12

07/20/12

12/21/11

07/28/10

11/22/11

Approved

10/09/12

10/15/12

11/21/12

02/05/14

12/21/12

Est Comp

 20%

 90%

 0%

 47%

 37%

 0%

%Time

 20%

 91%

 0%

 80%

 52%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

03-4M0104

03-0A6904

03-4M4204

03-2F5804

03-1A4324

03-0F1104

Contract 

  

ACST-PP04-(915)0

  

STP-P089-(101)E

SARR-P099-(529)E

CML6-2030-(43 )

  

--()

  

--()

  P0-99 5-(9E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1361 E GARTEN DRIVE

1764 SKYWAY

1110 EUGENIA PLACE, SUITE 200

4401 DULUTH AVENUE

12150 TRIBUTARY PT DR. STE120

8150 37TH AVENUE

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

12047 CONNER PASS RD,

SUITE B6

12047 DONNER PASS

RD.,STE B-6

379 COLUSA AVENUE

379 COLUSA HWY

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96160

TRUCKEE, CA 96160

YUBA CITY CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-SUT-99-30.6/32.7

03-SUT-113-/10.8

03-VAR-50-1.0/0

03-YOL-5-.3/14

03-YOL-80-8.9/11.3

03-YOL-80-/4.4

Fed Aid

HA25

HA22

20.20

201130

HA22

HM4

HA22

Pgm Code

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SUTTER COUNTY NEAR KNIGHTS LANDING

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE

NORTH OF RIGGINS ROAD TO SACRAMENTO

VALLEY BLVD

IN NEVADA AND SACREMANTO COUNTIES, ON

VARIOUS ROUTES AND AT VARIOUS POST

MILES DIR'S EMERGENCY F.A.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.3 MILE WEST OF SACRAMENTO

RIVER BRIDGE TO 0.2 MILE NORTH OF

ADAMS CREEK BRIDGE.

IN YOLO COUTY ON ROUTE 50 FROM THE

50/80 CONNECTOR SEPARATION TO THE

SACRAMENTO RIVER VIADUCT AND ON

ROUTE 80 FROM 0.3 MILE WEST 

IN YOLO COUNTY IN AND NEAR THE CITY

OF DAVIS FROM THE SOLANO COUNTY

LINNE TO 1.4 MILES WEST OF THE YOLO

CAUSEWAY

Description 

PERFORM HIGHWAY PLANTING AND

PAVEMENT REHABILITATION AND OVERLAY

REPLACE ELECTRICAL SYSTEMS

RUBBERIZED WARM MIX ASPHALT OVERLAY

REPLACE PAVEMENT DELINIATION

RAC OVERLAY (TYPE O)

Type Of Work

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC INC.

DESILVA GATES CONSTRUCTION LP

CENTRAL STRIPING SERVICE INC

TEICHERT CONSTRUCTION

Contractor

CLOVIS CA 93612

DAVIS CA 956181890

GREENWOOD, CA 95635

DUBLIN CA 94568

RANCHO CORDOVA CA 95742

DAVIS CA 95616

(559)292-7760

(530)406-4200

(530)333-3423

(925)829-9220

(916)635-5175

(530)406-4200

SAGER, JANET

KNUDSON CAMERON

CHOHAN, MOHAN

GHASSEMI, MOHSSEN

YEUNG, KIN

TRI, PRESTON

Resident
Engineer

(916)263-4912

(530)682-3842

(916)263-4922

(916)869-6087

(916)416-7827

(916)416-5572

 $1,829,997

 $7,876,310

 $335,000

 $13,553,534

 $255,500

 $2,101,239

Bid + CCOs

 $1,714,009

 $7,213,912

 $318,169

 $11,949,050

 $6,670

 $1,409,137

Comp To  date

 $2,927

 $0

 $0

 $0

 $6,670

 $1,212,875

This Month

12/10/10

08/19/11

09/09/11

01/27/12

05/22/12

03/11/11

Awarded

02/07/11

09/15/11

09/09/11

02/22/12

06/19/12

04/13/11

Approved

12/11/14

10/09/12

05/20/12

07/31/12

09/27/12

10/29/12

Est Comp

 0%

 51%

 100%

 100%

 10%

 40%

%Time

 0%

 92%

 95%

 100%

 3%

 69%

% Work 

PLANT EST

SATIS

SUSPENDED

 

COMPLETED

 

 

Message

03-1F5004

03-1F8104

03-3F1104

03-2F0104

03-4M3804

03-3M8404

Contract 

STP-P099-(536)E

STP-P113-(031)E

  

ACIM-0056-(337)E

  

ACIM-0802-(360)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 1890

3835 BLUE HERON WAY

P O BOX 2909

3489 LUYUNG DRIVE

P O BOX 1890

3855 N FREEWAY BLVD,

STE 120

379 COLUSA HWY

3855 NORTH FREEWAY

BLVD, STE 120

3951 PERFORMANCE DR,

SUITE E

11460 SUNRISE GOLD

CIR, STE A

3951 PERFORMANCE

DRIVE,SUITE E

SACRAMENTO CA 95834

YUBA CITY, CA 95991

SACRAEMNTO, CA 95834

SACRAMENTO, CA 95838

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95838

Accepted

08/02/12

Location
Storm Water
Plan
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03District

 $42,598,445 $712,122,610 $1,026,051,552

03-YOL-113-.3/10.3

03-YOL-113-/11.2

03-YUB-20-3.5/8

03-YUB-70-7.0/7.6

03-YUB-70-14.2/15.1

Fed Aid

HB71

HA22

HA22

HB4N

HA22

Pgm Code

AT VARIOUS LOCATIONS IN AND NEAR

DAVIS AND IN WOODLAND AT VARIOUS

LOCATIONS FROM 0.3 MILE NORTH OF

SOLANO COUNTY LINE TO EAST WOOD

IN YOLO COUNTY AND NEAR DAVIS FROM

SOLANO COUNTY LINE TO 0.4 MILE NORTH

OF ROUTE 5/113 SEPARATION/ OVERHEAD

IN YUBA COUNTY NEAR MARYSVILLE FROM

0.1 MILE EAST OF LEVEE ROAD TO 0.1

MILE EAST OF LOMA RICA ROAD

IN YUBA COUNTY AT OLIVERHURST FROM

0.2 MILE SOUTH OF MCGOWAN PARKWAY

OVERCROSSING TO 0.3 MILE NORTH OF

MCGOWAN PARKWAY OVERCROSSIN

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

ADA CURB RAMP UPGRADES

GRIND PCC PAVEMENT, ASPHALT SURFACE

PAVEMENT REHABILITATION AND OVERLAY

FREEWAY AND INTERSECTION LIGHTING

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

QUIMU CONTRACTING INC

O C JONES AND SONS INC

DESILVA GATES CONSTRUCTION LP

STUDEBAKER BROWN ELECTRICAL

CONTRACTING

TEICHERT CONSTRUCTION

Contractor

DIXON, CA 95620

BERKELEY CA 94710

DUBLIN CA 94568

GREENWOOD CA 95635

DAVIS CA 956171890

(707)693-0289

(510)526-3424

(925)829-9220

(530)333-3423

(530)406-4200

RANDHAWA, AMARJIT

TRI, PRESTON

KNUDSON CAMERON

KNUDSON, CAMERON

KNUDSON, CAMERON

Resident
Engineer

(916)825-7628

(916)416-5572

(530)682-3842

(530)682-3842

(530)682-3842

 $301,160

 $5,613,204

 $2,585,500

 $413,086

 $25,981,967

Bid + CCOs

 $0

 $430,610

 $2,354,302

 $403,835

 $732,620

Comp To  date

 $0

 $0

 $1,968,852

 $0

 $458,962

This Month

05/16/12

12/12/11

08/18/11

06/30/11

01/13/12

Awarded

06/12/12

01/04/12

09/13/11

08/15/11

01/31/12

Approved

01/03/13

08/27/12

06/25/12

06/26/15

Est Comp

 0%

 22%

 83%

 84%

 7%

%Time

 0%

 8%

 89%

 97%

 3%

% Work 

 

 

 

 

 

Message

03-2F6704

03-2F0504

03-1F8204

03-3E8904

03-0A5804

Contract 

  

STPP-1130-(32E)

NH-P020-(161)E

NH-P070-(101)

NHX1-1501-(0E )

  

--()

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

SWPPP

PO BOX 1177

1520 FOURTH STREET

P O BOX 2909

3835 BLUE HERON WAY

P O BOX 1890

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE DR.,

SUITE E

379 COLUSA HWY

379 COLUSA HWY

379 COLUSA HWY

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-3E9104

03-0E9304

03-3A6314

03-4M3204

03-4E9904

03-3A0424

03-3M6404

03-4M2104

03-4M1204

03-1F7504

03-3E6304

03-4M3404

03-0AA044

03-2E0404

03-4M2304

03-355534

03-4M1904

03-3M8204

03-1A73U4

03-1A7344

03-2F0204

03-1A6804

Contract

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-11.6/13.6

03-BUT-70-41.1/48.1

03-BUT-99-26.0/0

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-10.2/23.8

03-ED-49-9.6/10.1

03-ED-49-15.6/23.9

03-ED-50-2.0/0

03-ED-50-13.3/13.7

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-19.1/0

03-ED-50-53.0/56.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-3.5/17

03-ED-50-28.8/39.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2F7204

03-1F6004

03-2F6504

03-3M8104

03-0F0004

03-1F9204

03-3E0604

03-2A6904

03-3M6804

03-3M8304

03-0A6334

03-4A2404

03-0A6314

03-4M3004

03-4M3104

03-3M9304

03-4M3504

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

Contract

03-ED-193-10.1/10.1

03-ED-193-23.4/0

03-ED-193-25.8/25.8

03-NEV-20-36.0/38.2

03-NEV-20-6.6/0

03-NEV-20-12.3/17.4

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-80-2.0/61.6

03-NEV-80-13.5/21.2

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-NEV-80-/2.6

03-NEV-174-/10.2

03-PLA-49-3.1/7.5

03-PLA-65-4.9/9

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2F2504

03-4M6004

03-2C8604

03-367824

03-1C1124

03-1E0004

03-2A9204

03-3M9504

03-0F0104

03-0E9904

03-2F2804

03-1F1804

03-0F5904

03-1C12U4

03-0A8004

03-441614

03-4M2204

03-4M2404

03-1A1404

03-3E0304

03-3M7504

03-1F4304

Contract

03-PLA-80-34.6/34.9

03-PLA-80-44.8/49.2

03-PLA-80-56.1/66.3

03-PLA-80-/5.1

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-174-1.7/2.4

03-PLA-267-.4/1.2

03-PLA-267-4.9/6.7

03-PLA-5727-/0

03-SAC-5-28.8/29.5

03-SAC-5-/17.2

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-2.6/10.5

03-SAC-80-3.6/16.7

03-SAC-80-5.2/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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03-2F0404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-3M7104

03-4M0104

03-0A6904

03-4M4204

03-2F5804

03-1A4324

03-0F1104

03-1F5004

03-1F8104

03-3F1104

03-2F0104

03-4M3804

03-3M8404

03-2F0504

03-2F6704

03-1F8204

03-3E8904

Contract

03-SAC-80-12.5/18

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SAC-160-5.9/21.1

03-SIE-49-.6/2.3

03-SIE-49-16.9/41.4

03-SIE-49-31.0/0

03-SIE-89-/15

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

03-SUT-99-30.6/32.7

03-SUT-113-/10.8

03-VAR-50-1.0/0

03-YOL-5-.3/14

03-YOL-80-8.9/11.3

03-YOL-80-/4.4

03-YOL-113-/11.2

03-YOL-113-.3/10.3

03-YUB-20-3.5/8

03-YUB-70-7.0/7.6

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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03-0A5804

Contract

03-YUB-70-14.2/15.1

Cnty Rt Pm

15

Page
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03

District

 $18,719,929

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $1,026,051,552  $712,122,610

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $271,431,732

 $133,037,577

 $87,717,751

 $139,549,205

 $394,315,288

 Bid + CCO

 $172,184,597

 $97,427,384

 $42,316,062

 $89,186,973

 $311,007,595

 Work Comp

District Total:

Work completed this Period:  $18,719,929

-I-

-F-

-S-

-SH-
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